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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 10:01 AM

Contract No.:  04-0120F4

Diary #: 085 Const Calendar Day: 322 Date:
Inspector Name: Brignano, Bob Title:

Inspection Type:

Shift Hours: Break:
Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date:

27-Jul-2010 Tuesday
Transportation Engineer

Over Time:

Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition

Diary:
General Comments

ITEM 52 FURNISH STRUCTURAL STEEL (BRIDGE) (TOWER);
ITEM 55 FURNISH STRUCTURAL STEEL (BRIDGE) (BOX GIRDER);
HIGH STRENGTH FASTENER ASSEMBLIES STORAGE:

Dispute

[]

ABF continues building the shed or “bolt barn” that will provide protected storage required by the RCSC for
the High Strength Fastener Assemblies (A325 and A490) for the OBG and Tower. This is a covered, 3-
sided shed next to the warehouse. The storage space in the Pier 7 warehouse is not enough for the other
material (mainly the PWS for the main cable) that needs to be stored there and all the high strength
fastener assemblies that will need to be on site in protected storage prior to use.

The work today is miscellaneous finishing touches and items on the shed. There are 6 ironworkers
working on this operation. They use 2 scissor-lifts, 1 manlift, and a generator. The moving of the pallets
of High Strength Fastener Assemblies from the warehouse to the new shed was completed yesterday.
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